
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Town Of Hinsdale Road Improvements 73 days? Mon 5/15Wed 8/23

2 Project Start Tasks 45 days Mon 5/15/23Fri 7/14/23

3 Notice to Proceed  1 day Mon 5/15/23Mon 5/15/23

4 Submittals 19 days Tue 5/16/23 Fri 6/9/23 3

5 Procurement  25 days Mon 6/12/23Fri 7/14/23 4

6 Course of Construction  51 days Mon 6/12/23Mon 8/21/23

7 Mobilize & Signage  2 days Mon 6/12/23Tue 6/13/23 4

8 Tree Removal  8 days Wed 6/14/23Fri 6/23/23 7

9 Lower Structures  5 days Mon 6/26/23Fri 6/30/23 8

10 Drainage  10 days Mon 6/26/23Fri 7/7/23 8

11 Build Wall  4 days Mon 7/10/23Thu 7/13/23 10

12 Loam and Seed  10 days Tue 8/1/23 Mon 8/14/2317

13 Striping 5 days Tue 8/15/23 Mon 8/21/2312

14 Paving 12 days Fri 7/14/23 Mon 7/31/2

15 Reclaim & Fine Grade  5 days Fri 7/14/23 Thu 7/20/23 11

16 Base course  4 days Fri 7/21/23 Wed 7/26/2315

17 Finish  3 days Thu 7/27/23 Mon 7/31/2316

18 Project End Tasks 2 days? Tue 8/22/23Wed 8/23/2

19 Demob 1 day? Tue 8/22/23 Tue 8/22/23 13

20 Substantial Completion  1 day? Wed 8/23/23Wed 8/23/2319
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Project: Town of Hinsdale Road
Date: Fri 6/2/23


